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Agenda
o Project Updateo Project Update

• West by Northwest

• MMPT

• Rest Areas and Welcome Centers
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Project Update
‐West by Northwest‐

o 4th draft RFP Financial one on one conference calls were held               
March 17‐18, 2011

o 4th draft RFP Tolling one on one meetings were held March 22 23 2011o 4th draft RFP Tolling one on one meetings were held March 22‐23, 2011

o Follow up internal tolling discussion with SRTA on March 28, 2011 and 
April 4, 2011

o Internal meeting with SRTA, GSFIC and Josh Waller of the Governor’s 
Office on April 6, 2011.  Approved to release the RFP to FHWA for review

o RFP final review/edits meeting on April 11 2011o RFP final review/edits meeting on April 11, 2011

o RFP issued to FHWA on April 13, 2011 to begin their review process

o Private Activity Bonds (PABS) Application approved on April 12 2011o Private Activity Bonds (PABS) Application approved on April 12, 2011
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Project Update
‐West by Northwest‐

o Next Steps
• Additional One on One meetings scheduled for week of April 26, 2011
• Brief Governor on RFP• Brief Governor on RFP
• Respond to any FWHA issues on RFP
• Issue final RFP to proposing teams, anticipated to be 1st week of June 
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Project Update
‐Atlanta Multi‐Modal Passenger Terminal‐

o The Forest City/Cousins/Integral team was notified March 11, 2011 as the 
firm selected for negotiations which began April 6, 2011

o The Public Hearing Open House was held on March 30 2011 with 70o The Public Hearing Open House was held on March 30, 2011 with 70 
people attending 

o The 30 day public review and comment period ended April 13, 2011
l d• 38 total comments received

• 19 responses sent on April 11, 2011, 2 response to be sent by        
April 22, 2011, 17 comments did not leave return e mail or mailing 
addressaddress

o Next Steps
• Complete negotiations with Master Developer
• Execute Master Developer Agreement ‐ Summer, 2011
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Project Update
‐Rest Areas and Welcome Centers‐

o Meeting held with FHWA March 3, 2011 to review the project plan
• Staff detailed itemized project concepts with estimated values
• FHWA responded to the Department

o Department received FHWA response to project plan on March 31, 2011

o Department held internal meetings on April 12 & 13, 2011

o Department sent clarifying request to FHWA on April 13, 2011

o Next Steps
R i d i FHWA• Receive and review FHWA response

• Issue draft RFP to proposing teams and begin discussions
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P3 Update

Questions?Questions?
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